Forest Service Planning Timelines

Forests Apache- Coconino Coronado Kaibab Prescott Tonto
Sitgreaves

Travel Sept. 30, 2009 | Developing | Sept. 30, 2009 | Kaibab Planning Efforts by Sept. 30, 2009 Tonto Planning Efforts
Management a proposed Ranger District by Ranger District

action e Tusayan — Very close to . Cave Creek &
Nationally Sept. 30, having a proposed action Tonto - Sept. 30, 2007

2009 Sept. 30, 2007 . Globe & Pleasant
Sched_uled « Williams —Developing a Valley* — Sept. 30, 2008
Deadline: proposed action Sept. 30, . Mesa & Payson* —
Sept. 30, 2009 2008 Sept. 30, 2009

» N. Kaibab —Planning is just Dates May Alter:
beginning. Sept. 30, 2009 * Payson / Pleasant Valley:
NEPA scoping Spring 07

The Travel Management Planning Process includes a current roads analysis, developed recommendations for travel plans, development of the proposed
action through the NEPA process, then finally construction of the legal instrument (i.e. the route map) that implements the decisions made through the
NEPA record.

Forests Apache-Sitgreaves | Coconino Coronado Kaibab Prescott Tonto
Land Proposed Plans Proposed Plans Proposed Plans Proposed Plans Proposed Plans Proposed Plans
Management March/April 2008 | March/April 2008 | March/April 2008 | March/April 2008 | December 2008 September 2008
Plans

] Final Plans Final Plans Final Plans Final Plans Final Plans Final Plans
All Actions March/April 2009 | Feb/March 2009 December 2008 Feb/March 2009 September 2009 September 2009
Halted*

All LMP efforts have been halted based on 3/30/07 U.S. District Court of N. California Ruling (9™ Circuit)*

*The USDA Forest Service is enjoined from further implantation and utilization of the 2005 Planning Rule (website) until it has fully complied with the
Administrative Procedures Act, National Environmental Protection Act, and Endangered Species Act. The agency must provide public notice and
comment on the 2005 Planning Rule (APA), and the agency must conduct further analysis and evaluation of the impact of the 2005 Planning Rule in
accordance with NEPA and ESA.

At the time of the Court Ruling The Coronado, Coconino and Kaibab had held public scoping meetings and were well along in gathering background
information for Plan Revision. The Apache-Sitgreaves, Prescott and Tonto were not as far along and had just begun public scoping and compiling
background information for the plan. Best available estimate is that planning may resume in two months.

***This handout is provided by the Arizona Game and Fish Department, and represents the Department’s understanding of the best available information to date. Please note that all
information is subject to change based on updated FS or BLM guidance, direction, scheduling, etc.
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